

Project Schedule Summary

This is a synthetic construction schedule document used to validate high-fidelity local table extraction. It contains a ruled table of activities, durations, and responsible parties.

Activity ID	Description	Duration (days)	Responsible
A-100	Site Mobilization	5	GC
A-200	Foundation Pour	12	Concrete Sub
A-300	Structural Steel	20	Steel Sub
A-400	MEP Rough-In	18	MEP Sub
A-500	Drywall and Finishes	25	Finishes Sub

Notes: durations are advisory only and subject to review. No determinations are made by this document.